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Greenwood	
  State	
  Beach	
  Visitor	
  Center/Museum	
  Exterior	
  Preservation	
  Project	
  
	
  
	
  
After	
  years	
  of	
  deterioration	
  and	
  concern	
  about	
  its	
  potential	
  health	
  hazard,	
  the	
  exterior	
  of	
  the	
  
historic	
  Greenwood	
  State	
  Beach	
  Visitor	
  Center/Museum	
  has	
  been	
  repainted	
  and	
  preserved.	
  	
  
Thanks	
  to	
  persistence,	
  teamwork,	
  and	
  good	
  old-­‐fashioned	
  hard	
  work,	
  the	
  Visitor	
  
Center/Museum	
  has	
  reclaimed	
  its	
  place	
  as	
  the	
  shining	
  jewel	
  of	
  the	
  Elk	
  community.	
  
	
  
In	
  January	
  2009,	
  Dennis	
  McSweeney,	
  Maintenance	
  Supervisor	
  for	
  Mendocino	
  District	
  State	
  
Parks,	
  came	
  to	
  Elk’s	
  Annual	
  Town	
  Meeting.	
  	
  He	
  was	
  invited	
  by	
  Prue	
  Wilcox	
  and	
  the	
  Greenwood	
  
Civic	
  Club	
  to	
  address	
  the	
  deplorable	
  condition	
  of	
  the	
  Visitor	
  Center/Museum	
  and	
  came	
  to	
  be	
  
part	
  of	
  a	
  solution.	
  	
  He	
  warned	
  that	
  time	
  was	
  running	
  out,	
  however,	
  as	
  funds	
  set	
  aside	
  some	
  
time	
  ago	
  to	
  paint	
  the	
  museum	
  would	
  be	
  re-­‐absorbed	
  into	
  the	
  State	
  coffers	
  if	
  not	
  utilized	
  soon.	
  	
  
This	
  wasn’t	
  the	
  first	
  attempt	
  to	
  get	
  the	
  building	
  painted;	
  the	
  project	
  had	
  been	
  already	
  
approved,	
  but	
  was	
  derailed	
  by	
  the	
  discovery	
  of	
  lead	
  paint	
  chips.	
  	
  That	
  cold,	
  winter	
  night,	
  Dennis	
  
asked	
  the	
  community	
  to	
  submit	
  a	
  plan	
  of	
  action	
  that	
  would	
  allow	
  him	
  to	
  finally	
  implement	
  the	
  
project.	
  	
  
	
  
Sleeves	
  were	
  rolled	
  up	
  and	
  a	
  proposal	
  to	
  coordinate	
  teams	
  of	
  town	
  volunteers	
  and	
  hire	
  local	
  
contractor,	
  Lori	
  Kaye,	
  to	
  complete	
  the	
  project	
  under	
  special	
  terms	
  was	
  submitted.	
  	
  The	
  use	
  of	
  
volunteers	
  created	
  liability	
  issues,	
  so,	
  while	
  appreciated,	
  the	
  offer	
  was	
  rejected.	
  	
  Instead,	
  State	
  
Parks	
  located	
  a	
  nearby	
  Lead	
  Abatement	
  Contractor	
  who	
  could	
  remove	
  the	
  hazard.	
  	
  The	
  State’s	
  
process	
  for	
  hiring	
  general	
  contractors,	
  however,	
  requires	
  open	
  bidding	
  which	
  usually	
  takes	
  15-­‐
18	
  months,	
  raising	
  fear	
  that	
  the	
  project	
  would	
  be	
  cancelled	
  under	
  the	
  state’s	
  dire	
  economic	
  
predicament.	
  	
  Dennis	
  offered	
  the	
  project	
  for	
  a	
  sum	
  that	
  could	
  be	
  approved	
  locally	
  and	
  
immediately	
  if	
  Lori	
  was	
  willing	
  to	
  do	
  the	
  work.	
  	
  The	
  State	
  was	
  able	
  to	
  provide	
  all	
  of	
  the	
  
materials,	
  equipment,	
  and	
  occasional	
  labor	
  to	
  assist,	
  but	
  a	
  licensed,	
  bonded	
  and	
  insured	
  
contractor	
  would	
  be	
  required.	
  	
  Lori	
  was	
  up	
  for	
  the	
  task.	
  
	
  
Working	
  closely	
  with	
  the	
  State	
  Historian,	
  Michael	
  Cabaniss,	
  on	
  aspects	
  of	
  preservation,	
  a	
  deal	
  
was	
  struck	
  and	
  the	
  project	
  was	
  scheduled	
  to	
  start	
  in	
  June,	
  weather	
  permitting.	
  	
  The	
  abatement	
  
company	
  promptly	
  and	
  efficiently	
  removed	
  the	
  loose	
  paint	
  chips.	
  	
  The	
  State	
  Parks	
  grounds	
  crew	
  
staff	
  cheerfully	
  assisted	
  with	
  relocating	
  the	
  heavy	
  scaffolding	
  when	
  needed.	
  	
  Lori	
  volunteered	
  
an	
  additional	
  three	
  weeks	
  of	
  her	
  own	
  time	
  to	
  make	
  sure	
  that	
  every	
  detail	
  was	
  attended	
  to.	
  	
  On	
  
a	
  warm,	
  summer	
  day	
  –	
  August	
  16,	
  2009	
  –	
  the	
  work	
  was	
  concluded.	
  
	
  
Lori	
  would	
  like	
  to	
  thank	
  the	
  Greenwood	
  Civic	
  Club	
  for	
  keeping	
  the	
  pressure	
  on	
  the	
  State	
  and	
  
not	
  letting	
  the	
  funds	
  slip	
  away;	
  the	
  Elk	
  community	
  for	
  its	
  kind	
  support	
  and	
  appreciation;	
  the	
  
State	
  Parks	
  grounds	
  crew	
  -­‐	
  Robert,	
  Seth,	
  Louis,	
  Mike,	
  and	
  Hideki;	
  and	
  Dennis	
  McSweeney	
  for	
  
finding	
  a	
  way	
  to	
  make	
  it	
  happen.	
  	
  For	
  Lori,	
  “It	
  was	
  a	
  huge	
  honor	
  and	
  a	
  pleasure	
  to	
  participate	
  in	
  
the	
  preservation	
  of	
  this	
  Historic	
  Site.”	
  
	
  
The	
  Elk	
  community	
  is	
  grateful	
  to	
  Lori,	
  Dennis	
  McSweeney,	
  and	
  everyone	
  else	
  instrumental	
  in	
  
returning	
  pride	
  to	
  Greenwood	
  State	
  Beach	
  Visitor	
  Center/Museum.	
  


